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SCHEDULE FOR THE SIXTH ROUND OF REVIEW1 

 

 

I. FIRST GROUP OF STATES 

 

1.1. March 30 to June 30, 2020: Period for the three States Parties that are part of the first 

group to reply to the questionnaire and officially inform the Technical Secretariat 

whether they grant their consent for the corresponding on-site visits, and for civil 

society organizations to provide information with respect to those States, pursuant to 

the Rules of Procedure and Other Provisions (hereinafter “Rules of Procedure”). 

1.2. July 1 to September 4, 2020: Period for the coordination and definition of the agenda 

and organizational aspects of the on-site visits (provisions 13 to 16 and 22 of the 

Methodology for Conducting On-Site Visits) (hereinafter “Methodology”). 

1.3. September 7 to October 16, 2020: Period for conducting on-site visits in accordance 

with the Methodology. 

1.4. October 19 to November 19, 2020: Period allotted for the Technical Secretariat to 

prepare the draft preliminary reports corresponding to the first group of States (Article 

23 (a) and (b) of the Rules of Procedure). 

1.5. November 20 to December 17, 2020: Period allotted for the translation of the draft 

preliminary reports corresponding to the first group of States and for the Technical 

Secretariat to send the drafts to the members of the preliminary review subgroups 

(Article 23 (a) and (b) of the Rules of Procedure). 

1.6. December 18, 2020 to January 12, 2021: Period allotted for members of the 

preliminary review subgroups to transmit to the Technical Secretariat any comments 

they may have on the draft preliminary reports corresponding to the first group of 

States (Article 23 (c) of the Rules of Procedure). 

1.7. January 13 to 18, 2021: Period allotted for the translation of the comments from the 

members of the preliminary review subgroups and for the Technical Secretariat to 

 

 

 

1 The present document (doc.563/20 rev.2) incorporates the changes resulted from the decisions adopted by the 

MESICIC Committee of Experts in its Thirty-Sixth and Thirty-Ninth Meetings. 
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forward those comments and the draft preliminary reports to the corresponding States 

Parties under review (Article 23 (d) of the Rules of Procedure). 

1.8. January 19 to February 8, 2021: Period allotted for the States Parties under review to 

respond to the comments from the preliminary review subgroup and the Technical 

Secretariat (Article 23 (e) of the Rules of Procedure). 

1.9. February 9 to 16, 2021: Period allotted for the Technical Secretariat to prepare the 

revised version of the draft preliminary reports corresponding to the first group of 

States (Article 23 (f) of the Rules of Procedure). 

1.10. February 17 to 22, 2021: Period allotted for the translation of the revised version of 

the draft preliminary reports and for the Technical Secretariat to transmit them to the 

Committee’s lead experts (Article 23 (f) of the Rules of Procedure). 

1.11. February 24, 2021: Meetings, via videoconference or teleconference, of the 

preliminary review subgroups corresponding to the first group of States (Article 24 of 

the Rules of Procedure). 

1.12. February 25 to March 1, 2021: Period allotted for the Technical Secretariat to prepare, 

coordinate the translation of, and send to the Committee’s lead experts, the version of 

the draft reports corresponding to the first group of States agreed upon at the meeting 

of the preliminary review subgroup. 

1.13. March 2 to 7, 2021: Period allotted for Committee members to review the version of 

the draft reports corresponding to the first group of States agreed upon at the meeting 

of the preliminary review subgroup. 

1.14. March 8 to 11, 2021: Thirty-Fifth Plenary Meeting of the Committee. 

 

II. SECOND GROUP OF STATES 

 

2.1. October 2 to November 2, 2020: Period for the three States Parties that are part 

of the second group to reply to the questionnaire and officially inform the 

Technical Secretariat whether they grant their consent for the corresponding on-

site visits, and for civil society organizations to provide information with respect 

to those States, pursuant to the Rules of Procedure. 

2.2. November 3, 2020 to February 12, 2021: Period for the coordination and 

definition of the agenda and organizational aspects of the on-site visits 

(provisions 13 to 16 and 22 of the Methodology). 

2.3. March 22 to April 30, 2021: Period for conducting on-site visits in accordance 

with the Methodology. 

2.4. May 3 to June 9, 2021: Period allotted for the Technical Secretariat to prepare 

the draft preliminary reports corresponding to the second group of States (Article 

23 (a) and (b) of the Rules of Procedure). 
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2.5. June 10 to 28, 2021: Period allotted for the translation of the draft preliminary 

reports corresponding to the second group of States and for the Technical 

Secretariat to send the drafts to the members of the preliminary review subgroups 

(Article 23 (a) and (b) of the Rules of Procedure). 

2.6. June 29 to July 19, 2021: Period allotted for members of the preliminary review 

subgroups to transmit to the Technical Secretariat any comments they may have 

on the draft preliminary reports corresponding to the second group of States 

(Article 23 (c) of the Rules of Procedure). 

2.7. July 20 to 26, 2021: Period allotted for the translation of the comments from the 

members of the preliminary review subgroups and for the Technical Secretariat 

to forward those comments and the draft preliminary reports to the corresponding 

States Parties under review (Article 23 (d) of the Rules of Procedure). 

2.8. July 27 to August 16, 2021: Period allotted for the States Parties under review to 

respond to the comments from the preliminary review subgroup and the 

Technical Secretariat (Article 23 (e) of the Rules of Procedure). 

2.9. August 17 to 23, 2021: Period allotted for the Technical Secretariat to prepare 

the revised version of the draft preliminary reports corresponding to the second 

group of States (Article 23 (f) of the Rules of Procedure). 

2.10. August 24 to 30, 2021: Period allotted for the translation of the revised version 

of the draft preliminary reports and for the Technical Secretariat to transmit them 

to the Committee’s lead experts (Article 23 (f) of the Rules of Procedure). 

2.11. September 1, 2021: Meetings, via videoconference or teleconference, of the 

preliminary review subgroups corresponding to the second group of States 

(Article 24 of the Rules of Procedure). 

2.12. September 2 to 7, 2021: Period allotted for the Technical Secretariat to prepare, 

coordinate the translation of, and send to the Committee’s lead experts, the 

version of the draft reports corresponding to the second group of States agreed 

upon at the meeting of the preliminary review subgroup. 

2.13. September 8 to 12, 2021: Period allotted for Committee members to review the 

version of the draft reports corresponding to the second group of States agreed 

upon at the meeting of the preliminary review subgroup. 

2.14. September 13 to 16, 2021: Thirty-Sixth Plenary Meeting of the Committee. 

 

III. THIRD GROUP OF STATES 

 

3.1. April 27 to May 27, 2021: Period for the three States Parties that are part of the 

third group to reply to the questionnaire and officially inform the Technical 

Secretariat whether they grant their consent for the corresponding on-site visits, 
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and civil society organizations to provide information with respect to those States, 

pursuant to the Rules of Procedure. 

3.2. May 28 to August 16, 2021: Period for the coordination and definition of the 

agenda and organizational aspects of the on-site visits (provisions 13 to 16 and 

22 of the Methodology). 

3.3. September 27 to October 22, 2021: Period for conducting on-site visits in 

accordance with the Methodology. 

3.4. October 25 to November 24, 2021: Period allotted for the Technical Secretariat 

to prepare the draft preliminary reports corresponding to the third group of States 

(Article 23 (a) and (b) of the Rules of Procedure). 

3.5. November 25 to December 15, 2021: Period allotted for the translation of the 

draft preliminary reports corresponding to the third group of States and for the 

Technical Secretariat to send the drafts to the members of the preliminary review 

subgroups (Article 23 (a) and (b) of the Rules of Procedure). 

3.6. December 16, 2021 to January 13, 2022: Period allotted for members of the 

preliminary review subgroups to transmit to the Technical Secretariat any 

comments they may have on the draft preliminary reports corresponding to the 

third group of States (Article 23 (c) of the Rules of Procedure). 

3.7. January 14 to 20, 2022: Period allotted for the translation of the comments from 

the members of the preliminary review subgroups and for the Technical 

Secretariat to forward those comments and the draft preliminary reports to the 

corresponding States Parties under review (Article 23 (d) of the Rules of 

Procedure). 

3.8. January 21 to February 10, 2022: Period allotted for the States Parties under 

review to respond to the comments from the preliminary review subgroup and the 

Technical Secretariat (Article 23 (e) of the Rules of Procedure). 

3.9. February 11 to 21, 2022: Period allotted for the Technical Secretariat to prepare 

the revised version of the draft preliminary reports corresponding to the third 

group of States (Article 23 (f) of the Rules of Procedure). 

3.10. February 22 to 28, 2022: Period allotted for the translation of the revised version 

of the draft preliminary reports and for the Technical Secretariat to transmit them 

to the Committee’s lead experts (Article 23 (f) of the Rules of Procedure). 

3.11. March 2, 2022: Meetings, via videoconference or teleconference, of the 

preliminary review subgroups corresponding to the third group of States (Article 

24 of the Rules of Procedure). 

3.12. March 3 to 7, 2022: Period allotted for the Technical Secretariat to prepare, 

coordinate the translation of, and send to the Committee’s lead experts, the 
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version of the draft reports corresponding to the third group of States agreed upon 

at the meeting of the preliminary review subgroup. 

3.13. March 8 to 13, 2022: Period allotted for Committee members to review the 

version of the draft reports corresponding to the third group of States agreed upon 

at the meeting of the preliminary review subgroup. 

3.14. March 14 to 17, 2022: Thirty-Seventh Plenary Meeting of the Committee. 

 

IV. FOURTH GROUP OF STATES 

 

4.1. October 1 to November 1, 2021: Period for the three States Parties that are part 

of the fourth group to reply to the questionnaire and officially inform the 

Technical Secretariat whether they grant their consent for the corresponding on-

site visits, and for civil society organizations to provide information with respect 

to those States, pursuant to the Rules of Procedure. 

4.2. November 2, 2021 to February 11, 2022: Period for the coordination and 

definition of the agenda and organizational aspects of the on-site visits 

(provisions 13 to 16 and 22 of the Methodology). 

4.3. March 28 to April 29, 2022: Period for conducting on-site visits in accordance 

with the Methodology. 

4.4. May 2 to June 8, 2022: Period allotted for the Technical Secretariat to prepare 

the draft preliminary reports corresponding to the fourth group of States (Article 

23 (a) and (b) of the Rules of Procedure). 

4.5. June 9 to 27, 2022: Period allotted for the translation of the draft preliminary 

reports corresponding to the fourth group of States and for the Technical 

Secretariat to send the drafts to the members of the preliminary review subgroups 

(Article 23 (a) and (b) of the Rules of Procedure). 

4.6. June 28 to July 18, 2022: Period allotted for members of the preliminary review 

subgroups to transmit to the Technical Secretariat any comments they may have 

on the draft preliminary reports corresponding to the fourth group of States 

(Article 23 (c) of the Rules of Procedure). 

4.7. July 19 to 25, 2022: Period allotted for the translation of the comments from the 

members of the preliminary review subgroups and for the Technical Secretariat 

to forward those comments and the draft preliminary reports to the corresponding 

States Parties under review (Article 23 (d) of the Rules of Procedure). 

4.8. July 26 to August 15, 2022: Period allotted for the States Parties under review to 

respond to the comments from the preliminary review subgroup and the 

Technical Secretariat (Article 23 (e) of the Rules of Procedure). 
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4.9. August 16 to 22, 2022: Period allotted for the Technical Secretariat to prepare 

the revised version of the draft preliminary reports corresponding to the fourth 

group of States (Article 23 (f) of the Rules of Procedure). 

4.10. August 23 to 29, 2022: Period allotted for the translation of the revised version 

of the draft preliminary reports and for the Technical Secretariat to transmit them 

to the Committee’s lead experts (Article 23 (f) of the Rules of Procedure). 

4.11. August 31, 2022: Meetings, via videoconference or teleconference, of the 

preliminary review subgroups corresponding to the fourth group of States (Article 

24 of the Rules of Procedure). 

4.12. September 1 to 6, 2022: Period allotted for the Technical Secretariat to prepare, 

coordinate the translation of, and send to the Committee’s lead experts, the 

version of the draft reports corresponding to the fourth group of States agreed 

upon at the meeting of the preliminary review subgroup. 

4.13. September 7 to 11, 2022: Period allotted for Committee members to review the 

version of the draft reports corresponding to the fourth group of States agreed 

upon at the meeting of the preliminary review subgroup. 

4.14. September 12 to 15, 2022: Thirty-Eighth Plenary Meeting of the Committee. 

 

V. FIFTH GROUP OF STATES 

 

5.1. April 26 to May 26, 2022: Period for the three States Parties that are part of the 

fifth group to reply to the questionnaire and officially inform the Technical 

Secretariat whether they grant their consent for the corresponding on-site visits, 

and for civil society organizations to provide information with respect to those 

States, pursuant to the Rules of Procedure. 

5.2. May 27 to August 15, 2022: Period for the coordination and definition of the 

agenda and organizational aspects of the on-site visits (provisions 13 to 16 and 

22 of the Methodology). 

5.3. September 26 to October 21, 2022: Period for conducting on-site visits in 

accordance with the Methodology. 

5.4. October 24 to November 23, 2022: Period allotted for the Technical Secretariat 

to prepare the draft preliminary reports corresponding to the fifth group of States 

(Article 23 (a) and (b) of the Rules of Procedure). 

5.5. November 24 to December 14, 2022: Period allotted for the translation of the 

draft preliminary reports corresponding to the fifth group of States and for the 

Technical Secretariat to send the drafts to the members of the preliminary review 

subgroups (Article 23 (a) and (b) of the Rules of Procedure). 
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5.6. December 15, 2022 to January 12, 2023: Period allotted for members of the 

preliminary review subgroups to transmit to the Technical Secretariat any 

comments they may have on the draft preliminary reports corresponding to the 

fifth group of States (Article 23 (c) of the Rules of Procedure). 

5.7. January 13 to 19, 2023: Period allotted for the translation of the comments from 

the members of the preliminary review subgroups and for the Technical 

Secretariat to forward those comments and the draft preliminary reports to the 

corresponding States Parties under review (Article 23 (d) of the Rules of 

Procedure). 

5.8. January 20 to February 9, 2023: Period allotted for the States Parties under review 

to respond to the comments from the preliminary review subgroup and the 

Technical Secretariat (Article 23 (e) of the Rules of Procedure). 

5.9. February 10 to 20, 2023: Period allotted for the Technical Secretariat to prepare 

the revised version of the draft preliminary reports corresponding to the fifth 

group of States (Article 23 (f) of the Rules of Procedure). 

5.10. February 21 to 27, 2023: Period allotted for the translation of the revised version 

of the draft preliminary reports and for the Technical Secretariat to transmit them 

to the Committee’s lead experts (Article 23 (f) of the Rules of Procedure). 

5.11. March 1, 2023: Meetings, via videoconference or teleconference, of the 

preliminary review subgroups corresponding to the fifth group of States (Article 

24 of the Rules of Procedure). 

5.12. March 2 to 6, 2023: Period allotted for the Technical Secretariat to prepare, 

coordinate the translation of, and send to the Committee’s lead experts, the 

version of the draft reports for the fifth group of States agreed upon at the meeting 

of the preliminary review subgroup. 

5.13. March 7 to 12, 2023: Period allotted for Committee members to review the 

version of the draft reports corresponding to the fifth group of States agreed upon 

at the meeting of the preliminary review subgroup. 

5.14. March 13 to 16, 2023: Thirty-Ninth Plenary Meeting of the Committee. 

 

VI. SIXTH GROUP OF STATES 

 

6.1. October 1 to November 1, 2022: Period for the three States Parties that are part 

of the sixth group to reply to the questionnaire and officially inform the Technical 

Secretariat whether they grant their consent for the corresponding on-site visits, 

and for civil society organizations to provide information with respect to those 

States, pursuant to the Rules of Procedure. 
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6.2. November 2, 2022 to February 10, 2023: Period for the coordination and 

definition of the agenda and organizational aspects of the on-site visits 

(provisions 13 to 16 and 22 of the Methodology). 

6.3. Mach 27 to April 28, 2023: Period for conducting on-site visits in accordance 

with the Methodology. 

6.4. May 1 to June 7, 2023: Period allotted for the Technical Secretariat to prepare 

the draft preliminary reports corresponding to the sixth group of States (Article 

23 (a) and (b) of the Rules of Procedure). 

6.5. June 8 to 26, 2023: Period allotted for the translation of the draft preliminary 

reports corresponding to the sixth group of States and for the Technical 

Secretariat to send the drafts to the members of the preliminary review subgroups 

(Article 23 (a) and (b) of the Rules of Procedure). 

6.6. June 27 to July 2023: Period allotted for members of the preliminary review 

subgroups to transmit to the Technical Secretariat any comments they may have 

on the draft preliminary reports corresponding to the sixth group of States (Article 

23 (c) of the Rules of Procedure). 

6.7. July 18 to 24, 2023: Period allotted for the translation of the comments from the 

members of the preliminary review subgroups and for the Technical Secretariat 

to forward those comments and the draft preliminary reports to the corresponding 

States Parties under review (Article 23 (d) of the Rules of Procedure). 

6.8. July 25 to August 14, 2023: Period allotted for the States Parties under review to 

respond to the comments from the preliminary review subgroup and the 

Technical Secretariat (Article 23 (e) of the Rules of Procedure). 

6.9. August 15 to 21, 2023: Period allotted for the Technical Secretariat to prepare 

the revised version of the draft preliminary reports corresponding to the sixth 

group of States (Article 23 (f) of the Rules of Procedure). 

6.10. August 22 to 28, 2023: Period allotted for the translation of the revised version 

of the draft preliminary reports and for the Technical Secretariat to transmit them 

to the Committee’s lead experts (Article 23 (f) of the Rules of Procedure). 

6.11. August 30, 2023: Meetings, via videoconference or teleconference, of the 

preliminary review subgroups corresponding to the sixth group of States (Article 

24 of the Rules of Procedure). 

6.12. August 31, 2023 to September 5, 2023: Period allotted for the Technical 

Secretariat to prepare, coordinate the translation of, and send to the Committee’s 

lead experts, the version of the draft reports corresponding to the sixth group of 

States agreed upon at the meeting of the preliminary review subgroup. 
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6.13. September 6 to 10, 2023: Period allotted for Committee members to review the 

version of the draft reports corresponding to the sixth group of States agreed upon 

at the meeting of the preliminary review subgroup. 

6.14. September 11 to 14, 2023: Fortieth Plenary Meeting of the Committee. 

 

VII. SEVENTH GROUP OF STATES 

 

7.1. April 25 to May 25, 2023: Period for the three States Parties that are part of the 

seventh group to reply to the questionnaire and officially inform the Technical 

Secretariat whether they grant their consent for the corresponding on-site visits, 

and for civil society organizations to provide information with respect to those 

States, pursuant to the Rules of Procedure. 

7.2. May 26 to August 14, 2023: Period for the coordination and definition of the 

agenda and organizational aspects of the on-site visits (provisions 13 to 16 and 

22 of the Methodology). 

7.3. September 25 to October 20, 2023: Period for conducting on-site visits in 

accordance with the Methodology. 

7.4. October 23 to November 22, 2023: Period allotted for the Technical Secretariat 

to prepare the draft preliminary reports corresponding to the seventh group of 

States (Article 23 (a) and (b) of the Rules of Procedure). 

7.5. November 23 to December 13, 2023: Period allotted for the translation of the 

draft preliminary reports corresponding to the seventh group of States and for the 

Technical Secretariat to send the drafts to the members of the preliminary review 

subgroups (Article 23 (a) and (b) of the Rules of Procedure). 

7.6. December 14, 2023 to January 11, 2024: Period allotted for members of the 

preliminary review subgroups to transmit to the Technical Secretariat any 

comments they may have on the draft preliminary reports corresponding to the 

seventh group of States (Article 23 (c) of the Rules of Procedure). 

7.7. January 12 to 18, 2024: Period allotted for the translation of the comments from 

the members of the preliminary review subgroups and for the Technical 

Secretariat to forward those comments and the draft preliminary reports to the 

corresponding States Parties under review (Article 23 (d) of the Rules of 

Procedure). 

7.8. January 19 to February 8, 2024: Period allotted for the States Parties under review 

to respond to the comments from the preliminary review subgroup and the 

Technical Secretariat (Article 23 (e) of the Rules of Procedure). 
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7.9. February 9 to 19, 2024: Period allotted for the Technical Secretariat to prepare 

the revised version of the draft preliminary reports corresponding to the seventh 

group of States (Article 23 (f) of the Rules of Procedure). 

7.10. February 20 to 26, 2024: Period allotted for the translation of the revised version 

of the draft preliminary reports and for the Technical Secretariat to transmit them 

to the Committee’s lead experts (Article 23 (f) of the Rules of Procedure). 

7.11. February 28, 2024: Meetings, via videoconference or teleconference, of the 

preliminary review subgroups corresponding to the seventh group of States 

(Article 24 of the Rules of Procedure). 

7.12. February 29 to March 4, 2024: Period allotted for the Technical Secretariat to 

prepare, coordinate the translation of, and send to the Committee’s lead experts, 

the version of the draft reports corresponding to the seventh group of States 

agreed upon at the meeting of the preliminary review subgroup. 

7.13. March 5 to 10, 2024: Period allotted for Committee members to review the 

version of the draft reports corresponding to the seventh group of States agreed 

upon at the meeting of the preliminary review subgroup. 

7.14. March 11 to 14, 2024: Forty-First Plenary Meeting of the Committee. 

 

VIII. EIGHTH GROUP OF STATES 

 

8.1. October 1 to November 1, 2023: Period for the three States Parties that are part 

of the eighth group to reply to the questionnaire and officially inform the 

Technical Secretariat whether they grant their consent for the corresponding on-

site visits, and for civil society organizations to provide information with respect 

to those States, pursuant to the Rules of Procedure. 

8.2. November 2, 2023 to February 9, 2024: Period for the coordination and definition 

of the agenda and organizational aspects of the on-site visits (provisions 13 to 16 

and 22 of the Methodology. 

8.3. March 25 to April 26, 2024: Period for conducting on-site visits in accordance 

with the Methodology. 

8.4. April 29 to June 5, 2024: Period allotted for the Technical Secretariat to prepare 

the draft preliminary reports corresponding to the eighth group of States (Article 

23 (a) and (b) of the Rules of Procedure). 

8.5. June 6 to 24, 2024: Period allotted for the translation of the draft preliminary 

reports corresponding to the eighth group of States and for the Technical 

Secretariat to send the drafts to the members of the preliminary review subgroups 

(Article 23 (a) and (b) of the Rules of Procedure). 
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8.6. June 25 to July 15, 2024: Period allotted for members of the preliminary review 

subgroups to transmit to the Technical Secretariat any comments they may have 

on the draft preliminary reports corresponding to the eighth group of States 

(Article 23 (c) of the Rules of Procedure). 

8.7. July 16 to 22, 2024: Period allotted for the translation of the comments from the 

members of the preliminary review subgroups and for the Technical Secretariat 

to forward those comments and the draft preliminary reports to the corresponding 

States Parties under review (Article 23 (d) of the Rules of Procedure). 

8.8. July 23 to August 12, 2024: Period allotted for the States Parties under review to 

respond to the comments from the preliminary review subgroup and the 

Technical Secretariat (Article 23 (e) of the Rules of Procedure). 

8.9. August 13 to 19, 2024: Period allotted for the Technical Secretariat to prepare 

the revised version of the draft preliminary reports corresponding to the eighth 

group of States (Article 23 (f) of the Rules of Procedure). 

8.10. August 20 to 26, 2024: Period allotted for the translation of the revised version 

of the draft preliminary reports and for the Technical Secretariat to transmit them 

to the Committee’s lead experts (Article 23 (f) of the Rules of Procedure). 

8.11. August 28, 2024: Meetings, via videoconference or teleconference, of the 

preliminary review subgroups corresponding to the eighth group of States 

(Article 24 of the Rules of Procedure). 

8.12. August 29 to September 3, 2024: Period allotted for the Technical Secretariat to 

prepare, coordinate the translation of, and send to the Committee’s lead experts, 

the version of the draft reports corresponding to the eighth group of States agreed 

upon at the meeting of the preliminary review subgroup. 

8.13. September 4 to 8, 2024: Period allotted for Committee members to review the 

version of the draft reports corresponding to the eighth group of States agreed 

upon at the meeting of the preliminary review subgroup. 

8.14. September 9 to 12, 2024: Forty-Second Plenary Meeting of the Committee. 

 

IX. NINTH GROUP OF STATES 

 

9.1. April 30 to May 30, 2024: Period for the three States Parties that are part of the 

ninth group to reply to the questionnaire and to officially inform the Technical 

Secretariat whether they grant their consent for the corresponding on-site visits, 

and for civil society organizations to provide information with respect to those 

States, pursuant to the Rules of Procedure. 
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9.2. May 31 to August 12, 2024: Period for the coordination and definition of the 

agenda and organizational aspects of the on-site visits (provisions 13 to 16 and 22 

of the Methodology). 

9.3. September 23 to October 18, 2024: Period for conducting on-site visits in 

accordance with the Methodology. 

9.4. October 21 to November 27, 2024: Period allotted for the Technical Secretariat to 

prepare the draft preliminary reports corresponding to the ninth group of States 

(Article 23 (a) and (b) of the Rules of Procedure). 

9.5. November 20 to December 11, 2024: Period allotted for the translation of the draft 

preliminary reports corresponding to the ninth group of States and for the 

Technical Secretariat to send the drafts to the members of the preliminary review 

subgroups (Article 23 (a) and (b) of the Rules of Procedure). 

9.6. December 12, 2024 to January 9, 2025: Period allotted for members of the 

preliminary review subgroups to transmit to the Technical Secretariat any 

comments they may have on the draft preliminary reports corresponding to the 

ninth group of States (Article 23 (c) of the Rules of Procedure). 

9.7. January 10 to 16, 2025: Period allotted for the translation of the comments from 

the members of the preliminary review subgroups and for the Technical Secretariat 

to forward those comments and the draft preliminary reports to the corresponding 

States Parties under review (Article 23 (d) of the Rules of Procedure). 

9.8. January 17 to February 5, 2025: Period allotted for the States Parties under review 

to respond to the comments from the preliminary review subgroup and the 

Technical Secretariat (Article 23 (e) of the Rules of Procedure). 

9.9. February 7 to 17, 2025: Period allotted for the Technical Secretariat to prepare the 

revised versions of the draft preliminary reports corresponding to the ninth group 

of States (Article 23 (f) of the Rules of Procedure). 

9.10. February 18 to 24, 2025: Period allotted for the translation of the revised version 

of the draft preliminary reports and for the Technical Secretariat to transmit them 

to the Committee’s lead experts (Article 23 (f) of the Rules of Procedure). 

9.11. February 26, 2025: Meetings, via videoconference or teleconference, of the 

preliminary review subgroups corresponding to the ninth group of States (Article 

24 of the Rules of Procedure). 

9.12. February 27 to March 3, 2025: Period allotted for the Technical Secretariat to 

prepare, coordinate the translation of, and send to the Committee’s lead experts, 

the version of the draft reports corresponding to the ninth group of States agreed 

upon at the meeting of the preliminary review subgroup. 
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9.13. March 4 to 9, 2025: Period allotted for Committee members to review the version 

of the draft reports corresponding to the ninth group of States agreed upon at the 

meeting of the preliminary review subgroup. 

9.14. March 10 to 13, 2025: Forty-Third Plenary Meeting of the Committee. 

 

X. TENTH GROUP OF STATES 

 

10.1. October 1 to November 1, 2024: Period for the three States Parties that are part of 

the tenth group to reply to the questionnaire and officially inform the Technical 

Secretariat whether they grant their consent for the corresponding on-site visits, 

and for civil society organizations to provide information with respect to those 

States, pursuant to the Rules of Procedure. 

10.2. November 2, 2024 to February 7, 2025: Period for the coordination and definition 

of the agenda and organizational aspects of the on-site visits (provisions 13 to 16 

and 22 of the Methodology). 

10.3. March 24 to April 25, 2025: Period for conducting on-site visits in accordance 

with the Methodology. 

10.4. April 28 to June 4, 2025: Period allotted for the Technical Secretariat to prepare 

the draft preliminary reports corresponding to the tenth group of States (Article 23 

(a) and (b) of the Rules of Procedure). 

10.5. June 5 to 23, 2025: Period allotted for the translation of the draft preliminary 

reports corresponding to the tenth group of States and for the Technical Secretariat 

to send the drafts to the members of the preliminary review subgroups (Article 23 

(a) and (b) of the Rules of Procedure). 

10.6. June 24 to July 14, 2025: Period allotted for members of the preliminary review 

subgroups to transmit to the Technical Secretariat any comments they may have 

on the draft preliminary reports corresponding to the tenth group of States (Article 

23 (c) of the Rules of Procedure). 

10.7. July 15 to 21, 2025: Period allotted for the translation of the comments from the 

members of the preliminary review subgroups and for the Technical Secretariat to 

forward those comments and the draft preliminary reports to the corresponding 

States Parties under review (Article 23 (d) of the Rules of Procedure). 

10.8. July 22 to August 11, 2025: Period allotted for the States Parties under review to 

respond to the comments from the preliminary review subgroup and the Technical 

Secretariat (Article 23 (e) of the Rules of Procedure). 

10.9. August 12 to 18, 2025: Period allotted for the Technical Secretariat to prepare the 

revised version of the draft preliminary reports corresponding to the tenth group 

of States (Article 23 (f) of the Rules of Procedure). 
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10.10. August 19 to 25, 2025: Period allotted for the translation of the revised version of 

the draft preliminary reports and for the Technical Secretariat to transmit them to 

the Committee’s lead experts (Article 23 (f) of the Rules of Procedure). 

10.11. August 27, 2025: Meetings, via videoconference or teleconference, of the 

preliminary review subgroups corresponding to the tenth group of States (Article 

24 of the Rules of Procedure). 

10.12. August 28 to September 2, 2025: Period allotted for the Technical Secretariat to 

prepare, coordinate the translation of and send, to the Committee’s lead experts, 

the version of the draft reports corresponding to the tenth group of States agreed 

upon at the meeting of the preliminary review subgroup. 

10.13. September 3 to 7, 2025: Period allotted for Committee members to review the 

version of the draft reports corresponding to the tenth group of States agreed upon 

at the meeting of the preliminary review subgroup. 

10.14. September 8 to 11, 2025: Forty-Fourth Plenary Meeting of the Committee. 

 

XI. ELEVENTH GROUP OF STATES 

 

11.1. April 29 to May 29, 2025: Period for the three States Parties that are part of the 

eleventh group to reply to the questionnaire and officially inform the Technical 

Secretariat whether they grant their consent for the corresponding on-site visits, 

and for civil society organizations to provide information with respect to those 

States, pursuant to the Rules of Procedure. 

11.2. 30 May to 15 August, 2025: Period for the coordination and definition of the 

agenda and organizational aspects of the on-site visits (provisions 13 to 16 and 22 

of the Methodology). 

11.3. September 22 to October 17, 2025: Period for conducting on-site visits in 

accordance with the Methodology. 

11.4. October 20 to November 26, 2025: Period allotted for the Technical Secretariat to 

prepare the draft preliminary reports corresponding to the eleventh group of States 

(Article 23 (a) and (b) of the Rules of Procedure). 

11.5. November 26 to December 10, 2025: Period allotted for the translation of the draft 

preliminary reports corresponding to the eleventh group of States and for the 

Technical Secretariat to send the drafts to the members of the preliminary review 

subgroups (Article 23 (a) and (b) of the Rules of Procedure). 

11.6. December 11, 2025, to January 8, 2026: Period allotted for members of the 

preliminary review subgroups to transmit to the Technical Secretariat any 

comments they may have on the draft preliminary reports corresponding to the 

eleventh group of States (Article 23 (c) of the Rules of Procedure). 
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11.7. January 9 to 15, 2026: Period allotted for the translation of the comments from the 

members of the preliminary review subgroups and for the Technical Secretariat to 

forward those comments and the draft preliminary reports to the corresponding 

States Parties under review (Article 23 (d) of the Rules of Procedure). 

11.8. January 16 to February 5, 2026: Period allotted for the States Parties under review 

to respond to the comments from the preliminary review subgroup and the 

Technical Secretariat (Article 23 (e) of the Rules of Procedure). 

11.9. February 6 to 16, 2026: Period allotted for the Technical Secretariat to prepare the 

revised version of the draft preliminary reports corresponding to the eleventh 

group of States (Article 23 (f) of the Rules of Procedure). 

11.10. February 17 to 23, 2026: Period allotted for the translation of the revised version 

of the draft preliminary reports and for the Technical Secretariat to transmit them 

to the Committee’s lead experts (Article 23 (f) of the Rules of Procedure). 

11.11. February 25, 2026: Meetings, via videoconference or teleconference, of the 

preliminary review subgroups corresponding to the eleventh group of States 

(Article 24 of the Rules of Procedure). 

11.12. February 26 to March 2, 2026: Period allotted for the Technical Secretariat to 

prepare, coordinate the translation of and send, to the Committee’s lead experts, 

the version of the draft reports corresponding to the eleventh group of States 

agreed upon at the meeting of the preliminary review subgroup. 

11.13. March 3 to 8, 2026: Period allotted for Committee members to review the version 

of the draft reports corresponding to the eleventh group of States agreed upon at 

the meeting of the preliminary review subgroup. 

11.14. March 9 to 12, 2026: Forty-Fifth Plenary Meeting of the Committee. 

 

XII. TWELFTH GROUP OF STATES 

 

12.1. October 1 to 31, 2025: Period for the three States Parties that are part of the twelfth 

group to reply to the questionnaire and officially inform the Technical Secretariat 

whether they grant their consent for the corresponding on-site visits, and for civil 

society organizations to provide information with respect to those States, pursuant to 

the Rules of Procedure. 

12.2. November 1, 2025, to February 6, 2026: Period for the coordination and definition of 

the agenda and organizational aspects of the on-site visits (provisions 13 to 16 and 22 

of the Methodology). 

12.3. March 23 to April 24, 2026: Period for conducting on-site visits in accordance with the 

Methodology. 
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12.4. April 27 to June 3, 2026: Period allotted for the Technical Secretariat to prepare the 

draft preliminary reports corresponding to the twelfth group of States (Article 23 (a) 

and (b) of the Rules of Procedure). 

12.5 June 4 to 22, 2026: Period allotted for the translation of the draft preliminary reports 

corresponding to the twelfth group of States and for the Technical Secretariat to send 

the drafts to the members of the preliminary review subgroups (Article 23 (a) and (b) 

of the Rules of Procedure). 

12.6. June 23 to July 13, 2026: Period allotted for members of the preliminary review 

subgroups to transmit to the Technical Secretariat any comments they may have on the 

draft preliminary reports corresponding to the twelfth group of States (Article 23 (c) of 

the Rules of Procedure). 

12.7. July 14 to 20, 2026: Period allotted for the translation of the comments from the 

members of the preliminary review subgroups and for the Technical Secretariat to 

forward those comments and the draft preliminary reports to the corresponding States 

Parties under review (Article 23 (d) of the Rules of Procedure). 

12.8. July 21 to August 10, 2026: Period allotted for the States Parties under review to respond 

to the comments from the preliminary review subgroup and the Technical Secretariat 

(Article 23 (e) of the Rules of Procedure). 

12.9. August 11 to 17, 2026: Period allotted for the Technical Secretariat to prepare the 

revised version of the draft preliminary reports corresponding to the twelfth group of 

States (Article 23 (f) of the Rules of Procedure). 

12.10 August 18 to 24, 2026: Period allotted for the translation of the revised version of 

the draft preliminary reports and for the Technical Secretariat to transmit them to 

the Committee’s lead experts (Article 23 (f) of the Rules of Procedure). 

12.11 August 26, 2026: Meetings, via videoconference or teleconference, of the 

preliminary review subgroups corresponding to the twelfth group of States (Article 

24 of the Rules of Procedure). 

12.12 August 27 to September 1, 2026: Period allotted for the Technical Secretariat to 

prepare, coordinate the translation of and send, to the Committee’s lead experts, the 

version of the draft reports corresponding to the twelfth group of States agreed upon 

at the meeting of the preliminary review subgroup. 

12.13 September 2 to 7, 2026: Period allotted for Committee members to review the 

version of the draft reports corresponding to the twelfth group of States agreed upon 

at the meeting of the preliminary review subgroup. 

12.14 September 8 to 11, 2026: Forty-Sixth Plenary Meeting of the Committee. 

 

 

XIII. THIRTEENTH GROUP OF STATES 
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13.1. April 27 to May 28, 2026: Period for the three States Parties that are part of the 

thirteenth group to reply to the questionnaire and officially inform the Technical 

Secretariat whether they grant their consent for the corresponding on-site visits, 

and for civil society organizations to provide information with respect to those 

States, pursuant to the Rules of Procedure. 

13.2. 29 May to 14 August, 2026: Period for the coordination and definition of the 

agenda and organizational aspects of the on-site visits (provisions 13 to 16 and 22 

of the Methodology). 

13.3. September 21 to October 16, 2026: Period for conducting on-site visits in 

accordance with the Methodology. 

13.4. October 19 to November 25, 2026: Period allotted for the Technical Secretariat to 

prepare the draft preliminary reports corresponding to the thirteenth group of 

States (Article 23 (a) and (b) of the Rules of Procedure). 

13.5. November 25 to December 10, 2026: Period allotted for the translation of the draft 

preliminary reports corresponding to the thirteenth group of States and for the 

Technical Secretariat to send the drafts to the members of the preliminary review 

subgroups (Article 23 (a) and (b) of the Rules of Procedure). 

13.6. December 11, 2026, to January 7, 2027: Period allotted for members of the 

preliminary review subgroups to transmit to the Technical Secretariat any 

comments they may have on the draft preliminary reports corresponding to the 

thirteenth group of States (Article 23 (c) of the Rules of Procedure). 

13.7. January 8 to 14, 2027: Period allotted for the translation of the comments from the 

members of the preliminary review subgroups and for the Technical Secretariat to 

forward those comments and the draft preliminary reports to the corresponding 

States Parties under review (Article 23 (d) of the Rules of Procedure). 

13.8. January 15 to February 4, 2027: Period allotted for the States Parties under review 

to respond to the comments from the preliminary review subgroup and the 

Technical Secretariat (Article 23 (e) of the Rules of Procedure). 

13.9. February 5 to 15, 2027: Period allotted for the Technical Secretariat to prepare the 

revised version of the draft preliminary reports corresponding to the thirteenth 

group of States (Article 23 (f) of the Rules of Procedure). 

13.10. February 16 to 22, 2027: Period allotted for the translation of the revised version 

of the draft preliminary reports and for the Technical Secretariat to transmit them 

to the Committee’s lead experts (Article 23 (f) of the Rules of Procedure). 

13.11. February 24, 2027: Meetings, via videoconference or teleconference, of the 

preliminary review subgroups corresponding to the thirteenth group of States 

(Article 24 of the Rules of Procedure). 
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13.12. February 25 to March 1, 2027: Period allotted for the Technical Secretariat to 

prepare, coordinate the translation of and send, to the Committee’s lead experts, 

the version of the draft reports corresponding to the thirteenth group of States 

agreed upon at the meeting of the preliminary review subgroup. 

13.13. March 2 to 7, 2027: Period allotted for Committee members to review the version 

of the draft reports corresponding to the thirteenth group of States agreed upon at 

the meeting of the preliminary review subgroup. 

13.14. March 8 to 11, 2027: Forty-Seventh Plenary Meeting of the Committee. 

 

XIV. FOURTEENTH GROUP OF STATES 

 

14.1. October 1 to 31, 2026: Period for the three States Parties that are part of the 

fourteenth group to reply to the questionnaire and officially inform the Technical 

Secretariat whether they grant their consent for the corresponding on-site visits, and 

for civil society organizations to provide information with respect to those States, 

pursuant to the Rules of Procedure. 

14.2. November 2, 2026, to February 5, 2027: Period for the coordination and definition of 

the agenda and organizational aspects of the on-site visits (provisions 13 to 16 and 

22 of the Methodology). 

14.3. March 22 to April 23, 2027: Period for conducting on-site visits in accordance with 

the Methodology. 

14.4. April 26 to June 2, 2027: Period allotted for the Technical Secretariat to prepare the 

draft preliminary reports corresponding to the fourteenth group of States (Article 23 

(a) and (b) of the Rules of Procedure). 

14.5. June 3 to 21, 2027: Period allotted for the translation of the draft preliminary reports 

corresponding to the fourteenth group of States and for the Technical Secretariat to 

send the drafts to the members of the preliminary review subgroups (Article 23 (a) 

and (b) of the Rules of Procedure). 

14.6. June 22 to July 12, 2027: Period allotted for members of the preliminary review 

subgroups to transmit to the Technical Secretariat any comments they may have on 

the draft preliminary reports corresponding to the fourteenth group of States (Article 

23 (c) of the Rules of Procedure). 

14.7. July 13 to 19, 2027: Period allotted for the translation of the comments from the 

members of the preliminary review subgroups and for the Technical Secretariat to 

forward those comments and the draft preliminary reports to the corresponding 

States Parties under review (Article 23 (d) of the Rules of Procedure). 

14.8. July 20 to August 9, 2027: Period allotted for the States Parties under review to 

respond to the comments from the preliminary review subgroup and the Technical 

Secretariat (Article 23 (e) of the Rules of Procedure). 

14.9. August 10 to 16, 2027: Period allotted for the Technical Secretariat to prepare the 

revised version of the draft preliminary reports corresponding to the fourteenth 

group of States (Article 23 (f) of the Rules of Procedure). 

14.10. August 17 to 23, 2027: Period allotted for the translation of the revised version of 

the draft preliminary reports and for the Technical Secretariat to transmit them to the 
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Committee’s lead experts (Article 23 (f) of the Rules of Procedure). 

14.11. August 25, 2027: Meetings, via videoconference or teleconference, of the 

preliminary review subgroups corresponding to the fourteenth group of States 

(Article 24 of the Rules of Procedure). 

14.12. August 26 to 31, 2027: Period allotted for the Technical Secretariat to prepare, 

coordinate the translation of, and send to the Committee’s lead experts the versions 

of the draft reports corresponding to the fourteenth group of States agreed upon at 

the meeting of the preliminary review subgroups. 

14.13. September 1 to 6, 2027: Period allotted for Committee members to review the 

versions of the draft reports corresponding to the fourteenth group of States agreed 

upon at the meeting of the preliminary review subgroups. 

14.14. September 7 to 10, 2027: Forty-Eighth Plenary Meeting of the Committee. 

 

 



 

 

 

 

 

FIRST GROUP OF STATES  
Mar. 

 
Apr. 

 
May. 

 
Jun. 

 
Jul. 

2020 

Aug. 
 

Sep. 
 

Oct. 
 

Nov. 
 

Dec. 
 

Jan. 

2021 

Feb. 
 

Mar. 

1.1. Period to reply to the questionnaire and to 

officially inform the Technical Secretariat whether they 

grant their consent for the corresponding on-site visits, 

and for the civil society organizations to provide 

information. 

 

 
30 

   

 
30 

         

1.2. Period for the coordination and definition of the 

agenda and organizational aspects of the on-site visits. 

    
1 

 
4 

      

1.3. Conducting on-site visits.       7 16      

1.4. Period allotted for the Technical Secretariat to 

prepare the draft preliminary reports. 

       
19 19 

    

1.5. Period allotted for the translation of the draft 

preliminary reports corresponding and for the Technical 

Secretariat to send the drafts to the members of the 

preliminary review subgroups. 

        

 

20 
 

17 

   

1.6. Period allotted for members of the preliminary 

review subgroups to transmit to the Technical 

Secretariat any comments they may have on the draft 

preliminary reports. 

         
 

18 
 

12 

  

1.7. Period allotted for the translation of the comments 

from the members of the preliminary review subgroups 

and for the Technical Secretariat to forward those 

comments and the draft preliminary reports to the 

corresponding States Parties under review. 

           

 

13 to 18 

  

1.8. Period allotted for the States Parties under review 

to respond to the comments. 

          
19 8 

 

1.9. Period allotted for the Technical Secretariat to 

prepare the revised versions of the draft preliminary 

reports. 

            

9 to 16 

 

1.10. Period allotted for the translation of the revised 

versions of the draft preliminary reports and for the 

Technical Secretariat to transmit them to the 

Committee’s lead experts. 

           
 

17 to 22 

 

1.11. Meetings, via videoconference or teleconference, 

of the preliminary review subgroups. 

           
24 

 

1.12. Period allotted for the Technical Secretariat to 

prepare, coordinate the translation of, and send, to the 

Committee’s lead experts, the versions of the draft 

reports States agreed on at the meeting of the 

preliminary review subgroup. 

            

 

25 

 

 

1 

1.13. Period allotted for the Committee members to 

examine the versions of the draft reports 

agreed on at the meeting of the preliminary review 

subgroup. 

            

 

2 to 7 

1.14. Plenary Meeting of the Committee.             8 to 11 
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SECOND GROUP OF STATES  
Oct. 

2020 

Nov. 
 

Dec. 
 

Jan. 
 

Feb. 
 

Mar. 

2021 

Apr. May. 
 

Jun. 
 

Jul. 
 

Aug. 
 

Sep. 

2.1. Period to reply to the questionnaire and to 

officially inform the Technical Secretariat whether 

they grant their consent for the corresponding on-site 

visits, and for the civil society organizations to 

provide information. 

 

 

2 

 

 

2 

          

2.2. Period for the coordination and definition of the 

agenda and organizational aspects of the on-site 

visits. 

  

3 

   

12 

       

2.3. Conducting on-site visits.      22 30      

2.4. Period allotted for the Technical Secretariat to 

prepare the draft preliminary reports. 

       
3 9 

   

2.5. Period allotted for the translation of the draft 

preliminary reports corresponding and for the 

Technical Secretariat to send the drafts to the 

members of the preliminary review subgroups. 

        
 

10 to 28 

   

2.6. Period allotted for members of the preliminary 

review subgroups to transmit to the Technical 

Secretariat any comments they may have on the draft 

preliminary reports. 

        
 

29 
 

19 

  

2.7. Period allotted for the translation of the 

comments from the members of the preliminary 

review subgroups and for the Technical Secretariat to 

forward those comments and the draft preliminary 

reports to the corresponding States Parties under 

review. 

          

 

20 to 26 

  

2.8. Period allotted for the States Parties under 

review to respond to the comments. 

         
27 16 

 

2.9. Period allotted for the Technical Secretariat to 

prepare the revised versions of the draft preliminary 

reports. 

           
17 to 23 

 

2.10. Period allotted for the translation of the revised 

versions of the draft preliminary reports and for the 

Technical Secretariat to transmit them to the 

Committee’s lead experts. 

          
 
14 to 30 

 

2.11. Meetings, via videoconference or 

teleconference, of the preliminary review subgroups. 

           
1 

2.12. Period allotted for the Technical Secretariat to 

prepare, coordinate the translation of, and send, to 

the Committee’s lead experts, the versions of the 

draft reports States agreed on at the meeting of the 

           
 

2 to 7 

2.13. Period allotted for the Committee members to 

examine the versions of the draft reports agreed on 

at the meeting of the preliminary review subgroup. 

            

8 to 12 

2.14. Plenary Meeting of the Committee.            13 to 16 
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THIRD GROUP OF STATES  

Apr. 
 

May. 
 

Jun. 
 

Jul. 

2021 

Aug. 
 

Sep. 
 

Oct. 
 

Nov. 
 

Dec. 
 

Jan. 

2022 

Feb. 
 

Mar. 

3.1. Period to reply to the questionnaire and to 

officially inform the Technical Secretariat whether they 

grant their consent for the corresponding on-site visits, 

and for the civil society organizations to provide 

information. 

 

 

27 

 

 

27 

          

3.2. Period for the coordination and definition of the 

agenda and organizational aspects of the on-site visits. 

 
28 

  
16 

       

3.3. Conducting on-site visits.      27 22      

3.4. Period allotted for the Technical Secretariat to 

prepare the draft preliminary reports. 

      
25 24 

    

3.5. Period allotted for the translation of the draft 

preliminary reports corresponding and for the Technical 

Secretariat to send the drafts to the members of the 

preliminary review subgroups. 

       
 

25 
 

15 

   

3.6. Period allotted for members of the preliminary 

review subgroups to transmit to the Technical 

Secretariat any comments they may have on the draft 

preliminary reports. 

        
 

16 
 

13 

  

3.7. Period allotted for the translation of the comments 

from the members of the preliminary review subgroups 

and for the Technical Secretariat to forward those 

comments and the draft preliminary reports to the 

corresponding States Parties under review. 

          

 

14 to 20 

  

3.8. Period allotted for the States Parties under review 

to respond to the comments. 

         
21 10 

 

3.9. Period allotted for the Technical Secretariat to 

prepare the revised versions of the draft preliminary 

reports. 

           

11 to 21 

 

3.10. Period allotted for the translation of the revised 

versions of the draft preliminary reports and for the 

Technical Secretariat to transmit them to the 

Committee’s lead experts. 

          
 

22 to 28 

 

3.11. Meetings, via videoconference or teleconference, 

of the preliminary review subgroups. 

           
2 

3.12. Period allotted for the Technical Secretariat to 

prepare, coordinate the translation of, and send, to the 

Committee’s lead experts, the versions of the draft 

reports States agreed on at the meeting of the 

preliminary review subgroup. 

            

 

3 to 7 

3.13. Period allotted for the Committee members to 

examine the versions of the draft reports 

agreed on at the meeting of the preliminary review 

subgroup. 

           
 

8 to 13 

3.14. Plenary Meeting of the Committee.            14 to 17 
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FOURTH GROUP OF STATES  
Oct. 

2021 

Nov. 
 

Dec. 
 

Jan. 
 

Feb. 
 

Mar. 

2022 

Apr. May. 
 

Jun. 
 

Jul. 
 

Aug. 
 

Sep. 

4.1. Period to reply to the questionnaire and to 

officially inform the Technical Secretariat whether 

they grant their consent for the corresponding on-site 

visits, and for the civil society organizations to 

provide information. 

 

 

1 

 

 

1 

          

4.2. Period for the coordination and definition of the 

agenda and organizational aspects of the on-site 

visits. 

  

2 

   

11 

       

4.3. Conducting on-site visits.      28 29      

4.4. Period allotted for the Technical Secretariat to 

prepare the draft preliminary reports. 

       
2 8 

   

4.5. Period allotted for the translation of the draft 

preliminary reports corresponding and for the 

Technical Secretariat to send the drafts to the 

members of the preliminary review subgroups. 

        
 

9 to 27 

   

4.6. Period allotted for members of the preliminary 

review subgroups to transmit to the Technical 

Secretariat any comments they may have on the draft 

preliminary reports. 

        
 

28 
 

18 

  

4.7. Period allotted for the translation of the 

comments from the members of the preliminary 

review subgroups and for the Technical Secretariat to 

forward those comments and the draft preliminary 

reports to the corresponding States Parties under 

review. 

          

 

19 to 25 

  

4.8. Period allotted for the States Parties under 

review to respond to the comments. 

         
26 15 

 

4.9. Period allotted for the Technical Secretariat to 

prepare the revised versions of the draft preliminary 

reports. 

           

16 to 22 

 

4.10. Period allotted for the translation of the revised 

versions of the draft preliminary reports and for the 

Technical Secretariat to transmit them to the 

Committee’s lead experts. 

          
 

23 to 29 

 

4.11. Meetings, via videoconference or 

teleconference, of the preliminary review subgroups. 

          
31 

 

4.12. Period allotted for the Technical Secretariat to 

prepare, coordinate the translation of, and send, to 

the Committee’s lead experts, the versions of the 

draft reports States agreed on at the meeting of the 

           
 

1 to 6 

4.13. Period allotted for the Committee members to 

examine the versions of the draft reports agreed on 

at the meeting of the preliminary review subgroup. 

            

7 to 11 

4.14. Plenary Meeting of the Committee.            12 to 15 
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FIFTH GROUP OF STATES  
Apr. 

 
May. 

 
Jun. 

 
Jul. 

2022 

Aug. 
 

Sep. 
 

Oct. 
 

Nov. 
 

Dec. 
 

Jan. 

2023 

Feb. 
 

Mar. 

5.1. Period to reply to the questionnaire and to officially 

inform the Technical Secretariat whether they grant their 

consent for the corresponding on-site visits, and for the civil 

society organizations to provide information. 

 

26 
 

26 

          

5.2. Period for the coordination and definition of the agenda 

and organizational aspects of the on-site visits. 

 
27 

  
15 

       

5.3. Conducting on-site visits.      26 21      

5.4. Period allotted for the Technical Secretariat to prepare 

the draft preliminary reports. 

      
24 23 

    

5.5. Period allotted for the translation of the draft 

preliminary reports corresponding and for the Technical 

Secretariat to send the drafts to the members of the 

preliminary review subgroups. 

       
 

24 
 

14 

   

5.6. Period allotted for members of the preliminary review 

subgroups to transmit to the Technical Secretariat any 

comments they may have on the draft preliminary reports. 

         

15 
 

12 

  

5.7. Period allotted for the translation of the comments 

from the members of the preliminary review subgroups and 

for the Technical Secretariat to forward those comments 

and the draft preliminary reports to the corresponding 

States Parties under review. 

          

 

13 to 19 

  

5.8. Period allotted for the States Parties under review to 

respond to the comments. 

         
20 9 

 

5.9. Period allotted for the Technical Secretariat to prepare 

the revised versions of the draft preliminary reports. 

          
10 to 20 

 

5.10. Period allotted for the translation of the revised 

versions of the draft preliminary reports and for the 

Technical Secretariat to transmit them to the Committee’s 

lead experts. 

          
 

21 to 27 

 

5.11. Meetings, via videoconference or teleconference, of 

the preliminary review subgroups. 

           
1 

5.12. Period allotted for the Technical Secretariat to 

prepare, coordinate the translation of, and send, to the 

Committee’s lead experts, the versions of the draft reports 

States agreed on at the meeting of the preliminary review 

subgroup. 

            

 

2 to 6 

5.13. Period allotted for the Committee members to 

examine the versions of the draft reports 

agreed on at the meeting of the preliminary review 

subgroup. 

           
 

7 to 12 

5.14. Plenary Meeting of the Committee.            13 to 16 
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SIXTH GROUP OF STATES  
Oct. 

2022 

Nov. 
 

Dec. 
 

Jan. 
 

Feb. 
 

Mar. 

2023 

Apr. May. 
 

Jun. 
 

Jul. 
 

Aug. 
 

Sep. 

6.1. Period to reply to the questionnaire and to 

officially inform the Technical Secretariat whether 

they grant their consent for the corresponding on-site 

visits, and for the civil society organizations to 

provide information. 

 

 

1 

 

 

1 

          

6.2. Period for the coordination and definition of the 

agenda and organizational aspects of the on-site 

visits. 

  

2 

   

10 

       

6.3. Conducting on-site visits.      27 28      

6.4. Period allotted for the Technical Secretariat to 

prepare the draft preliminary reports. 

       
1 7 

   

6.5. Period allotted for the translation of the draft 

preliminary reports corresponding and for the 

Technical Secretariat to send the drafts to the 

members of the preliminary review subgroups. 

        
 

8 to 26 

   

6.6. Period allotted for members of the preliminary 

review subgroups to transmit to the Technical 

Secretariat any comments they may have on the draft 

preliminary reports. 

        
 

27 
 

17 

  

6.7. Period allotted for the translation of the 

comments from the members of the preliminary 

review subgroups and for the Technical Secretariat to 

forward those comments and the draft preliminary 

reports to the corresponding States Parties under 

review. 

          

 

18 to 24 

  

6.8. Period allotted for the States Parties under 

review to respond to the comments. 

         
25 14 

 

6.9. Period allotted for the Technical Secretariat to 

prepare the revised versions of the draft preliminary 

reports. 

           

15 to 21 

 

6.10. Period allotted for the translation of the revised 

versions of the draft preliminary reports and for the 

Technical Secretariat to transmit them to the 

Committee’s lead experts. 

          
 

22 to 28 

 

6.11. Meetings, via videoconference or 

teleconference, of the preliminary review subgroups. 

          
30 

 

6.12. Period allotted for the Technical Secretariat to 

prepare, coordinate the translation of, and send, to 

the Committee’s lead experts, the versions of the 

draft reports States agreed on at the meeting of the 

          
 

31 
 

5 

6.13. Period allotted for the Committee members to 

examine the versions of the draft reports agreed on 

at the meeting of the preliminary review subgroup. 

            

6 to 10 

6.14. Plenary Meeting of the Committee.            11 to 14 
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SEVENTH GROUP OF STATES  
Apr. 

 
May. 

 
Jun. 

 
Jul. 

2023 

Aug. 
 

Sep. 
 

Oct. 
 

Nov. 
 

Dec. 
 

Jan. 

2024 

Feb. 
 

Mar. 

7.1. Period to reply to the questionnaire and to officially 

inform the Technical Secretariat whether they grant their 

consent for the corresponding on-site visits, and for the civil 

society organizations to provide information. 

 

25 
 

25 

          

7.2. Period for the coordination and definition of the agenda 

and organizational aspects of the on-site visits. 

 
26 

  
14 

       

7.3. Conducting on-site visits.      25 20      

7.4. Period allotted for the Technical Secretariat to prepare 

the draft preliminary reports. 

      
23 22 

    

7.5. Period allotted for the translation of the draft 

preliminary reports corresponding and for the Technical 

Secretariat to send the drafts to the members of the 

preliminary review subgroups. 

       
 

23 
 

13 

   

7.6. Period allotted for members of the preliminary review 

subgroups to transmit to the Technical Secretariat any 

comments they may have on the draft preliminary reports. 

         

14 
 

11 

  

7.7. Period allotted for the translation of the comments 

from the members of the preliminary review subgroups and 

for the Technical Secretariat to forward those comments 

and the draft preliminary reports to the corresponding 

States Parties under review. 

          

 

12 to 18 

  

7.8. Period allotted for the States Parties under review to 

respond to the comments. 

         
19 8 

 

7.9. Period allotted for the Technical Secretariat to prepare 

the revised versions of the draft preliminary reports. 

          
9 to 19 

 

7.10. Period allotted for the translation of the revised 

versions of the draft preliminary reports and for the 

Technical Secretariat to transmit them to the Committee’s 

lead experts. 

          
 

20 to 26 

 

7.11. Meetings, via videoconference or teleconference, of 

the preliminary review subgroups. 

          
28 

 

7.12. Period allotted for the Technical Secretariat to 

prepare, coordinate the translation of, and send, to the 

Committee’s lead experts, the versions of the draft reports 

States agreed on at the meeting of the preliminary review 

subgroup. 

           

 

29 

 

 

4 

7.13. Period allotted for the Committee members to 

examine the versions of the draft reports 

agreed on at the meeting of the preliminary review 

subgroup. 

           
 

5 to 10 

7.14. Plenary Meeting of the Committee.            11 to 14 



- 26 - 
 

 

EIGHTH GROUP OF STATES  
Oct. 

2023 

Nov. 
 

Dec. 
 

Jan. 
 

Feb. 
 

Mar. 

2024 

Apr. May. 
 

Jun. 
 

Jul. 
 

Aug. 
 

Sep. 

8.1. Period to reply to the questionnaire and to 

officially inform the Technical Secretariat whether 

they grant their consent for the corresponding on-site 

visits, and for the civil society organizations to 

provide information. 

 

 

1 

 

 

1 

          

8.2. Period for the coordination and definition of the 

agenda and organizational aspects of the on-site 

visits. 

  

2 

   

9 

       

8.3. Conducting on-site visits.      25 26      

8.4. Period allotted for the Technical Secretariat to 

prepare the draft preliminary reports. 

      
29 

 
5 

   

8.5. Period allotted for the translation of the draft 

preliminary reports corresponding and for the 

Technical Secretariat to send the drafts to the 

members of the preliminary review subgroups. 

        
 

6 to 24 

   

8.6. Period allotted for members of the preliminary 

review subgroups to transmit to the Technical 

Secretariat any comments they may have on the draft 

preliminary reports. 

        
 

25 
 

15 

  

8.7. Period allotted for the translation of the 

comments from the members of the preliminary 

review subgroups and for the Technical Secretariat to 

forward those comments and the draft preliminary 

reports to the corresponding States Parties under 

review. 

          

 

16 to 22 

  

8.8. Period allotted for the States Parties under 

review to respond to the comments. 

         
23 12 

 

8.9. Period allotted for the Technical Secretariat to 

prepare the revised versions of the draft preliminary 

reports. 

           

13 to 19 

 

8.10. Period allotted for the translation of the revised 

versions of the draft preliminary reports and for the 

Technical Secretariat to transmit them to the 

Committee’s lead experts. 

          
 

20 to 26 

 

8.11. Meetings, via videoconference or 

teleconference, of the preliminary review subgroups. 

          
28 

 

8.12. Period allotted for the Technical Secretariat to 

prepare, coordinate the translation of, and send, to 

the Committee’s lead experts, the versions of the 

draft reports States agreed on at the meeting of the 

          
 

29 
 

3 

8.13. Period allotted for the Committee members to 

examine the versions of the draft reports agreed on 

at the meeting of the preliminary review subgroup. 

            

4 to 8 

8.14. Plenary Meeting of the Committee.            9 to 12 
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NINTH GROUP OF STATES  
Apr. 

 
May. 

 
Jun. 

 
Jul. 

2024 

Aug. 
 

Sep. 
 

Oct. 
 

Nov. 
 

Dec. 
 

Jan. 

2025 

Feb. 
 

Mar. 

9.1. Period to reply to the questionnaire and to officially 

inform the Technical Secretariat whether they grant their 

consent for the corresponding on-site visits, and for the civil 

society organizations to provide information. 

 

30 
 

30 

          

9.2. Period for the coordination and definition of the agenda 

and organizational aspects of the on-site visits. 

 
31 

  
12 

       

9.3. Conducting on-site visits.      23 18      

9.4. Period allotted for the Technical Secretariat to prepare 

the draft preliminary reports. 

      
21 27 

    

9.5. Period allotted for the translation of the draft 

preliminary reports corresponding and for the Technical 

Secretariat to send the drafts to the members of the 

preliminary review subgroups. 

       
 

20 
 

11 

   

9.6. Period allotted for members of the preliminary review 

subgroups to transmit to the Technical Secretariat any 

comments they may have on the draft preliminary reports. 

         

12 
 

9 

  

9.7. Period allotted for the translation of the comments 

from the members of the preliminary review subgroups and 

for the Technical Secretariat to forward those comments 

and the draft preliminary reports to the corresponding 

States Parties under review. 

          

 

10 to 16 

  

9.8. Period allotted for the States Parties under review to 

respond to the comments. 

         
17 5 

 

9.9. Period allotted for the Technical Secretariat to prepare 

the revised versions of the draft preliminary reports. 

          
7 to 17 

 

9.10. Period allotted for the translation of the revised 

versions of the draft preliminary reports and for the 

Technical Secretariat to transmit them to the Committee’s 

lead experts. 

          
 

18 to 24 

 

9.11. Meetings, via videoconference or teleconference, of 

the preliminary review subgroups. 

          
26 

 

9.12. Period allotted for the Technical Secretariat to 

prepare, coordinate the translation of, and send, to the 

Committee’s lead experts, the versions of the draft reports 

States agreed on at the meeting of the preliminary review 

subgroup. 

           

 

27 

 

 

3 

9.13. Period allotted for the Committee members to 

examine the versions of the draft reports 

agreed on at the meeting of the preliminary review 

subgroup. 

           
 

4 to 9 

9.14. Plenary Meeting of the Committee.            10 to 13 



- 28 - 
 

 

TENTH GROUP OF STATES  
Oct. 

2024 

Nov. 
 

Dec. 
 

Jan. 
 

Feb. 
 

Mar. 

2025 

Apr. May. 
 

Jun. 
 

Jul. 
 

Aug. 
 

Sep. 

10.1. Period to reply to the questionnaire and to 

officially inform the Technical Secretariat whether 

they grant their consent for the corresponding on-site 

visits, and for the civil society organizations to 

provide information. 

 

 

1 

 

 

1 

          

10.2. Period for the coordination and definition of the 

agenda and organizational aspects of the on-site 

visits. 

  

2 

   

7 

       

10.3. Conducting on-site visits.      24 25      

10.4. Period allotted for the Technical Secretariat to 

prepare the draft preliminary reports. 

      
28 

 
4 

   

10.5. Period allotted for the translation of the draft 

preliminary reports corresponding and for the 

Technical Secretariat to send the drafts to the 

members of the preliminary review subgroups. 

        
 

5 to 23 

   

10.6. Period allotted for members of the preliminary 

review subgroups to transmit to the Technical 

Secretariat any comments they may have on the draft 

preliminary reports. 

        
 

24 
 

14 

  

10.7. Period allotted for the translation of the 

comments from the members of the preliminary 

review subgroups and for the Technical Secretariat to 

forward those comments and the draft preliminary 

reports to the corresponding States Parties under 

review. 

          

 

15 to 21 

  

10.8. Period allotted for the States Parties under 

review to respond to the comments. 

         
22 11 

 

10.9. Period allotted for the Technical Secretariat to 

prepare the revised versions of the draft preliminary 

reports. 

           

12 to 18 

 

10.10. Period allotted for the translation of the 

revised versions of the draft preliminary reports and 

for the Technical Secretariat to transmit them to the 

Committee’s lead experts. 

          
 

19 to 25 

 

10.11. Meetings, via videoconference or 

teleconference, of the preliminary review subgroups. 

          
27 

 

10.12. Period allotted for the Technical Secretariat to 

prepare, coordinate the translation of, and send, to 

the Committee’s lead experts, the versions of the 

draft reports States agreed on at the meeting of the 

          
 

28 
 

2 

10.13. Period allotted for the Committee members to 

examine the versions of the draft reports agreed on 

at the meeting of the preliminary review subgroup. 

            

3 to 7 

10.14. Plenary Meeting of the Committee.            8 to 11 



- 29 - 
 

9 al 15 

 

ELEVENTH GROUP OF STATES  
Apr. 

 
May. 

 
Jun. 

 
Jul. 

2025 

Aug. 
 

Sep. 
 

Oct. 
 

Nov. 
 

Dec. 
 

Jan. 

2026 

Feb. 
 

Mar. 

11.1. Period to reply to the questionnaire and to officially 

inform the Technical Secretariat whether they grant their 

consent for the corresponding on-site visits, and for the civil 

society organizations to provide information. 

 

29 
 

29 

          

11.2. Period for the coordination and definition of the 

agenda and organizational aspects of the on-site visits. 

 
30 

  
15 

       

11.3. Conducting on-site visits.      22 17      

11.4. Period allotted for the Technical Secretariat to prepare 

the draft preliminary reports. 

      
20 26 

    

11.5. Period allotted for the translation of the draft 

preliminary reports corresponding and for the Technical 

Secretariat to send the drafts to the members of the 

preliminary review subgroups. 

       
 

26 
 

10 

   

11.6. Period allotted for members of the preliminary review 

subgroups to transmit to the Technical Secretariat any 

comments they may have on the draft preliminary reports. 

         

11 
 

8 

  

11.7. Period allotted for the translation of the comments 

from the members of the preliminary review subgroups and 

for the Technical Secretariat to forward those comments 

and the draft preliminary reports to the corresponding 

States Parties under review. 

          

 

9 to 15 

  

11.8. Period allotted for the States Parties under review to 

respond to the comments. 

         
16 5 

 

11.9. Period allotted for the Technical Secretariat to prepare 

the revised versions of the draft preliminary reports. 

          
6 to 16 

 

11.10. Period allotted for the translation of the revised 

versions of the draft preliminary reports and for the 

Technical Secretariat to transmit them to the Committee’s 

lead experts. 

          
 

17 to 23 

 

11.11. Meetings, via videoconference or teleconference, of 

the preliminary review subgroups. 

          
25 

 

11.12. Period allotted for the Technical Secretariat to 

prepare, coordinate the translation of, and send, to the 

Committee’s lead experts, the versions of the draft reports 

States agreed on at the meeting of the preliminary review 

subgroup. 

           

 

26 

 

 

2 

11.13. Period allotted for the Committee members to 

examine the versions of the draft reports 

agreed on at the meeting of the preliminary review 

subgroup. 

           
 

3 to 8 

11.14. Plenary Meeting of the Committee.            9 to 12 



- 30 - 
 

 

TWELFTH GROUP OF STATES  
Oct. 

2025 

Nov. 
 

Dec. 
 

Jan. 
 

Feb. 
 

Mar. 

2026 

Apr. May. 
 

Jun. 
 

Jul. 
 

Aug. 
 

Sep. 

12.1. Period to reply to the questionnaire and to 

officially inform the Technical Secretariat whether 

they grant their consent for the corresponding on-site 

visits, and for the civil society organizations to 

provide information. 

 

 

1 to 31 

           

12.2. Period for the coordination and definition of the 

agenda and organizational aspects of the on-site 

visits. 

  

1 

   

6 

       

12.3. Conducting on-site visits.      23 24      

12.4. Period allotted for the Technical Secretariat to 

prepare the draft preliminary reports. 

      
27 

 
3 

   

12.5. Period allotted for the translation of the draft 

preliminary reports corresponding and for the 

Technical Secretariat to send the drafts to the 

members of the preliminary review subgroups. 

        
 

4 to 22 

   

12.6. Period allotted for members of the preliminary 

review subgroups to transmit to the Technical 

Secretariat any comments they may have on the draft 

preliminary reports. 

        
 

23 
 

13 

  

12.7. Period allotted for the translation of the 

comments from the members of the preliminary 

review subgroups and for the Technical Secretariat to 

forward those comments and the draft preliminary 

reports to the corresponding States Parties under 

review. 

          

 

14 to 20 

  

12.8. Period allotted for the States Parties under 

review to respond to the comments. 

         
21 10 

 

12.9. Period allotted for the Technical Secretariat to 

prepare the revised versions of the draft preliminary 

reports. 

           

11 to 17 

 

12.10. Period allotted for the translation of the 

revised versions of the draft preliminary reports and 

for the Technical Secretariat to transmit them to the 

Committee’s lead experts. 

          
 

18 to 24 

 

12.11. Meetings, via videoconference or 

teleconference, of the preliminary review subgroups. 

          
26 

 

12.12. Period allotted for the Technical Secretariat to 

prepare, coordinate the translation of, and send, to 

the Committee’s lead experts, the versions of the 

draft reports States agreed on at the meeting of the 

          
 

27 
 

1 

12.13. Period allotted for the Committee members to 

examine the versions of the draft reports agreed on 

at the meeting of the preliminary review subgroup. 

            

2 to 7 

12.14. Plenary Meeting of the Committee.            8 to 11 



- 31 - 
 

 

THIRTEENTH GROUP OF STATES  

Apr. 
 

May. 
 

Jun. 
 

Jul. 

2026 

Aug. 
 

Sep. 
 

Oct. 
 

Nov. 
 

Dec. 
 

Jan. 

2027 

Feb. 
 

Mar. 

13.1. Period to reply to the questionnaire and to 

officially inform the Technical Secretariat whether they 

grant their consent for the corresponding on-site visits, 

and for the civil society organizations to provide 

information. 

 

 

27 

 

 

28 

          

13.2. Period for the coordination and definition of the 

agenda and organizational aspects of the on-site visits. 

 
29 

  
14 

       

      21 16      

13.4. Period allotted for the Technical Secretariat to 

prepare the draft preliminary reports. 

      
19 25 

    

13.5. Period allotted for the translation of the draft 

preliminary reports corresponding and for the Technical 

Secretariat to send the drafts to the members of the 

preliminary review subgroups. 

       
 

25 
 

10 

   

13.6. Period allotted for members of the preliminary 

review subgroups to transmit to the Technical 

Secretariat any comments they may have on the draft 

preliminary reports. 

        
 

11 
 

7 

  

13.7. Period allotted for the translation of the 

comments from the members of the preliminary 

review subgroups and for the Technical Secretariat to 

forward those comments and the draft preliminary 

reports to the corresponding States Parties under 

review. 

          

 

8 to 14 

  

13.8. Period allotted for the States Parties under review 

to respond to the comments. 
         

15 4 
 

13.9. Period allotted for the Technical Secretariat to 

prepare the revised versions of the draft preliminary 

reports. 

           

5 to 15 
 

13.10. Period allotted for the translation of the revised 

versions of the draft preliminary reports and for the 

Technical Secretariat to transmit them to the 

Committee’s lead experts. 

          
 

16 to 22 

 

13.11. Meetings, via videoconference or 

teleconference, of the preliminary review subgroups. 
          

24 
 

13.12. Period allotted for the Technical Secretariat to 

prepare, coordinate the translation of, and send, to the 

Committee’s lead experts, the versions of the draft 

reports States agreed on at the meeting of the 

preliminary review subgroup. 

           

 

25 

 

 

1 

13.13. Period allotted for the Committee members to 

examine the versions of the draft reports 

agreed on at the meeting of the preliminary review 

subgroup. 

           
 

2 to 7 

13.14. Plenary Meeting of the Committee.            8 to 11 
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FOURTEENTH GROUP OF STATES  
Oct. 

2026 

Nov. 
 

Dec. 
 

Jan. 
 

Feb. 
 

Mar. 

2027 

Apr. May. 
 

Jun. 
 

Jul. 
 

Aug. 
 

Sep. 

14.1. Period to reply to the questionnaire and to 

officially inform the Technical Secretariat whether 

they grant their consent for the corresponding on-site 

visits, and for the civil society organizations to 

provide information. 

 

 

1 to 31 

           

14.2. Period for the coordination and definition of the 

agenda and organizational aspects of the on-site 

visits. 

  

2 

   

5 

       

14.3. Conducting on-site visits.      22 23      

12.4. Period allotted for the Technical Secretariat to 

prepare the draft preliminary reports. 

      
26 

 
2 

   

14.5. Period allotted for the translation of the draft 

preliminary reports corresponding and for the 

Technical Secretariat to send the drafts to the 

members of the preliminary review subgroups. 

        
 

3 to 21 

   

14.6. Period allotted for members of the preliminary 

review subgroups to transmit to the Technical 

Secretariat any comments they may have on the draft 

preliminary reports. 

        
 

22 
 

12 

  

14.7. Period allotted for the translation of the 

comments from the members of the preliminary 

review subgroups and for the Technical Secretariat to 

forward those comments and the draft preliminary 

reports to the corresponding States Parties under 

review. 

          

 

13 to 19 

  

14.8. Period allotted for the States Parties under 

review to respond to the comments. 

         
20 9 

 

14.9. Period allotted for the Technical Secretariat to 

prepare the revised versions of the draft preliminary 

reports. 

           

10 to 16 

 

14.10. Period allotted for the translation of the 

revised versions of the draft preliminary reports and 

for the Technical Secretariat to transmit them to the 

Committee’s lead experts. 

          
 

17 to 23 

 

14.11. Meetings, via videoconference or 

teleconference, of the preliminary review subgroups. 

          
25 

 

14.12. Period allotted for the Technical Secretariat to 

prepare, coordinate the translation of, and send, to 

the Committee’s lead experts, the versions of the 

draft reports States agreed on at the meeting of the 

          
 

26 to 31 
 

 

14.13. Period allotted for the Committee members to 

examine the versions of the draft reports agreed on 

at the meeting of the preliminary review subgroup. 

            

1 to 6 

14.14. Plenary Meeting of the Committee.            7 to 10 
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